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ESTIMATE RUN 02/10/2011

ESTIMATE SUMMARY 08:20:49

CONTID: C16417         ESTIMATE NO: 0009 PROG 2005

PCN: 16417-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-225: MISSISSIPPI - 2ND WIDEN PERCENT TIME:

PROJECT NO: IM 2254-074                   

I-225: Mississippi  Ave to 2nd Ave. Widening

NAME OF ROAD: 225A

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 01/29/2011 DATE TIME STARTED 06/07/2010

P. O. BOX 4356 DATE LET 04/29/2010 DATE WORK BEGAN 06/07/2010

 DATE AWARDED 05/18/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/02/2010 DATE ACCEPTED

ENGLEWOOD CO80155-4356303 790-9100 DATE NOTICE TO PROCEED 06/07/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 23,783,779.79 PARTICIPATING $ $ 595,138.56

AWARD PROJECT AMT: 20,293,515.37 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 400,706.62

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

60.00

CALENDAR DAYS

CALENDAR DAYS

51.88%

11,445,596.60

595,138.56

995,845.18

995,845.18

$

$

$

$

10,884,073.67

1,454,109.52

12,338,183.19

774,965.61

13,113,148.80

-304,402.73

304,402.73

13,113,148.80

0.00

AMOUNT DUE 13,113,148.80 995,845.18

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 995,845.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

231.0 TIME ALLOW: 385

ORIG TIME ALLOW: 385
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PCN: 16417-BID    ESTIMATE RUN 02/10/2011

PROJECT: IM 2254-074                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:20:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 0.500

0.500

201-00000  
 

1.000

L S 

47,088.06000 47,088.061.000

23,544.03

0010 *TREE TRIMMING 40.000

0.000

202-00008  
 

100.000

HOUR

73.05000 2,922.0040.000

0.00

0015 *REMOVAL OF TREE 10.000

0.000

202-00010  
 

11.000

EACH

280.72000 2,807.2010.000

0.00

0020 *REMOVAL OF INLET 11.000

11.000

202-00019  
 

44.000

EACH

187.06000 4,115.3222.000

2,057.66

0025 *REMOVAL OF MANHOLE 3.000

8.000

202-00021  
 

19.000

EACH

187.06000 2,057.6611.000

1,496.48

0030 *REMOVAL OF PIPE 2,144.000

3,985.000

202-00035  
 

12,149.000

LF  

8.07000 49,461.036,129.000

32,158.95

0035 *REMOVAL OF DELINEATOR 241.000

0.000

202-00090  
 

250.000

EACH

9.46000 2,279.86241.000

0.00

0040 *REMOVAL OF CURB 2,584.000

219.000

202-00201  
 

3,650.000

LF  

3.26000 9,137.782,803.000

713.94

0045 *REMOVAL OF GUTTER 0.000

0.000

202-00202  
 

198.000

LF  

3.26000 0.000.000

0.00

0050 *REMOVAL OF CONCRETE PAVEMENT 23,463.000

23,472.000

202-00210  
 

46,935.000

SY  

4.49000 210,738.1546,935.000

105,389.28

0055 *REMOVAL OF CONCRETE PAVEMENT (SPECIAL) 3,249.000

0.000

202-00212  
 

3,249.000

SY  

8.79000 28,558.713,249.000

0.00
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PCN: 16417-BID    ESTIMATE RUN 02/10/2011

PROJECT: IM 2254-074                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:20:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF ASPHALT MAT 36,448.000

24,926.000

202-00220  
 

64,621.000

SY  

2.64000 162,027.3661,374.000

65,804.64

0065 *REMOVAL OF PAVEMENT MARKING 18,873.000

2,829.000

202-00250  
 

21,702.000

SF  

0.91000 19,748.8221,702.000

2,574.39

0070 *REMOVAL OF LIGHT STANDARD 21.000

0.000

202-00700  
 

23.000

EACH

202.82000 4,259.2221.000

0.00

0075 *REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000

1.000

202-00805  
 

2.000

EACH

3,134.17000 6,268.342.000

3,134.17

0080 *REMOVAL OF GROUND SIGN 23.000

1.000

202-00810  
 

24.000

EACH

227.83000 5,467.9224.000

227.83

0085 *REMOVAL OF SIGN PANEL 2.000

14.000

202-00821  
 

34.000

EACH

62.60000 1,001.6016.000

876.40

0090 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.500

0.000

202-00828  
 

1.000

L S 

1,521.12000 760.560.500

0.00

0095 REMOVAL OF IMPACT ATTENUATOR 2.000

1.000

202-00895  
 

3.000

EACH

2,573.37000 7,720.113.000

2,573.37

0100 *REMOVAL OF FENCE 3,120.000

0.000

202-01000  
 

4,245.000

LF  

3.45000 10,764.003,120.000

0.00

0105 *REMOVAL OF SOUND BARRIER FENCE 1,800.000

0.000

202-01020  
 

3,900.000

LF  

9.01000 16,218.001,800.000

0.00

0110 *REMOVAL OF GUARDRAIL TYPE 3 5,435.000

2,315.000

202-01130  
 

9,617.000

LF  

2.12000 16,430.007,750.000

4,907.80
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PCN: 16417-BID    ESTIMATE RUN 02/10/2011

PROJECT: IM 2254-074                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:20:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *REMOVAL OF GUARDRAIL TYPE 4 1,656.000

0.000

202-01140  
 

1,656.000

LF  

23.68000 39,214.081,656.000

0.00

0120 *PLUG CULVERT 0.000

0.000

202-04001  
 

1.000

EACH

184.56000 0.000.000

0.00

0125 *ABANDON WELL 0.000

22.000

202-04100  
 

24.000

EACH

2,559.57000 56,310.5422.000

56,310.54

0130 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 166,701.000

0.000

203-00010  
 

222,765.000

CY  

6.05000 1,008,541.05166,701.000

0.00

0135 *PROOF ROLLING 1.000

0.000

203-01100  
 

200.000

HOUR

72.33000 72.331.000

0.00

0140 *BACKHOE 9.000

8.000

203-01510  
 

50.000

HOUR

129.45000 2,200.6517.000

1,035.60

0145 *COMBINATION LOADER 0.000

0.000

203-01594  
 

50.000

HOUR

64.22000 0.000.000

0.00

0150 *POTHOLING 190.000

0.000

203-01597  
 

200.000

HOUR

204.82000 38,915.80190.000

0.00

0155 *SWEEPING (WITH PICKUP BROOM) 299.500

66.500

203-01622  
 

366.000

HOUR

121.69000 44,538.54366.000

8,092.39

0160 *STRUCTURE BACKFILL (FLOW-FILL) 60.000

5.000

206-00065  
 

600.000

CY  

91.73000 5,962.4565.000

458.65

0165 *TOPSOIL 4,788.000

1,197.500

207-00205  
 

11,971.000

CY  

7.39000 44,232.855,985.500

8,849.53
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PCN: 16417-BID    ESTIMATE RUN 02/10/2011

PROJECT: IM 2254-074                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:20:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *EROSION LOG (12 INCH) 5,267.000

30.000

208-00002  
 

13,152.000

LF  

3.13000 16,579.615,297.000

93.90

0175 *SILT FENCE 4,856.000

950.000

208-00020  
 

5,806.000

LF  

0.94000 5,457.645,806.000

893.00

0180 *CONCRETE WASHOUT STRUCTURE 17.000

1.000

208-00045  
 

18.000

EACH

544.80000 9,806.4018.000

544.80

0185 *STORM DRAIN INLET PROTECTION 75.000

13.000

208-00050  
 

345.000

EACH

182.79000 16,085.5288.000

2,376.27

0190 *VEHICLE TRACKING PAD 18.000

1.000

208-00070  
 

20.000

EACH

1,224.56000 23,266.6419.000

1,224.56

0195 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 490.500

9.000

208-00103  
 

1,500.000

HOUR

36.56000 18,261.72499.500

329.04

0200 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 256.500

0.000

208-00105  
 

1,500.000

HOUR

52.23000 13,397.00256.500

0.00

0205 *EROSION CONTROL SUPERVISOR 171.000

56.000

208-00206  
 

385.000

DAY 

200.81000 45,583.87227.000

11,245.36

0210 *REBUILD PORTIONS OF PRESENT STRUCTURE 0.000

0.000

210-00510  
 

1.000

L S 

18,083.63000 0.000.000

0.00

0215 *RESET OVERHEAD SIGN STRUCTURE 0.000

1.000

210-00805  
 

1.000

EACH

2,155.13000 2,155.131.000

2,155.13

0220 *RESET VARIABLE MESSAGE SIGN 1.000

0.000

210-00820  
 

1.000

EACH

2,155.13000 2,155.131.000

0.00



CONTID: C16417         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 16417-BID    ESTIMATE RUN 02/10/2011

PROJECT: IM 2254-074                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:20:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *MODIFY FENCE 0.000

0.000

210-01001  
 

325.000

LF  

1.57000 0.000.000

0.00

0230 *SEEDING (NATIVE) 6.600

0.000

212-00006  
 

22.000

ACRE

469.58000 3,099.236.600

0.00

0235 *SOD 0.000

0.000

212-00050  
 

20,729.000

SF  

1.83000 0.000.000

0.00

0240 *MULCHING (SPECIAL) 0.000

0.000

213-00001  
 

264.000

TON 

106.07000 0.000.000

0.00

0245 *MULCHING (WEED FREE HAY) 2.200

0.000

213-00002  
 

22.000

ACRE

573.93000 1,262.652.200

0.00

0250 *MULCHING (DECORATIVE) 0.000

0.000

213-00005  
 

350.000

CF  

6.78000 0.000.000

0.00

0255 *MULCHING (WOOD CHIP) 0.000

0.000

213-00008  
 

183.000

CF  

2.61000 0.000.000

0.00

0260 *MULCH TACKIFIER 440.000

0.000

213-00061  
 

2,200.000

LB  

1.93000 849.20440.000

0.00

0265 *SOIL BINDER 4.300

0.000

213-00100  
 

11.000

ACRE

469.58000 2,019.194.300

0.00

0270 *DECIDUOUS TREE (2.5 INCH CALIPER) 0.000

0.000

214-00225  
 

11.000

EACH

412.18000 0.000.000

0.00

0275 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 0.000

0.000

214-00350  
 

93.000

EACH

32.87000 0.000.000

0.00
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PCN: 16417-BID    ESTIMATE RUN 02/10/2011

PROJECT: IM 2254-074                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:20:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *SOIL RETENTION BLANKET (STRAW/COCONUT) 12,613.000

0.000

216-00041  
 

25,227.000

SY  

1.30000 16,396.9012,613.000

0.00

0285 *SOIL RETENTION MAT (CELLULAR) 0.000

0.000

216-00045  
 

25,201.000

SY  

53.13000 0.000.000

0.00

0290 *HERBICIDE TREATMENT 0.000

0.000

217-00020  
 

50.000

HOUR

93.92000 0.000.000

0.00

0295 *MONITORING TECHNICIAN 74.500

0.000

250-00050  
 

74.500

HOUR

75.30000 5,609.8574.500

0.00

0300 *HEALTH AND SAFETY OFFICER 13.000

0.000

250-00110  
 

13.000

HOUR

100.40000 1,305.2013.000

0.00

0305 HYDRATED LIME 1,724.710

0.000

307-00000  
 

3,563.000

TON 

139.32000 240,286.601,724.710

0.00

0310 PROCESSING LIME TREATED SUBGRADE (12 INCH) 69,302.000

0.000

307-00212  
 

143,962.000

SY  

2.22000 153,850.4469,302.000

0.00

0315 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,066.720

0.000

403-00720  
 

1,066.720

TON 

87.83000 93,690.021,066.720

0.00

0320 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 2,386.450

0.000

403-33841  
 

4,374.000

TON 

42.04000 100,326.362,386.450

0.00

0325 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

761.000

TON 

63.09000 0.000.000

0.00

0330 *EMULSIFIED ASPHALT (SLOW-SETTING) 243.000

0.000

411-10255  
 

1,383.000

GAL 

2.60000 631.80243.000

0.00
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PCN: 16417-BID    ESTIMATE RUN 02/10/2011

PROJECT: IM 2254-074                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:20:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *CONCRETE PAVEMENT (10 INCH) 7,093.400

0.000

412-01000  
 

13,952.000

SY  

29.70000 210,673.987,093.400

0.00

0340 CONCRETE PAVEMENT (10 INCH) (FAST TRACK) 1,443.000

0.000

412-01020  
 

1,443.000

SY  

32.84000 47,388.121,443.000

0.00

0345 *CONCRETE PAVEMENT (13 INCH) 61,792.000

0.000

412-01300  
 

115,325.000

SY  

26.83000 1,657,879.3661,792.000

0.00

0350 CONCRETE PAVEMENT (13 INCH)(FAST TRACK) 0.000

0.000

412-01325  
 

2,000.000

SY  

32.57000 0.000.000

0.00

0355 *GEOTEXTILE (EROSION CONTROL) (CLASS 1) 281.000

0.000

420-00102  
 

281.000

SY  

3.00000 843.00281.000

0.00

0360 *DRILLED CAISSON (42 INCH) 38.000

0.000

503-00042  
 

91.000

LF  

347.90000 13,220.2038.000

0.00

0365 *DRILLED CAISSON (48 INCH) 101.500

0.000

503-00048  
 

173.000

LF  

424.96000 43,133.44101.500

0.00

0370 *DRILLED CAISSON (54 INCH) 58.000

0.000

503-00054  
 

58.000

LF  

478.23000 27,737.3458.000

0.00

0375 *RIPRAP (12 INCH) 125.000

0.000

506-00212  
 

125.000

CY  

42.37000 5,296.25125.000

0.00

0380 CONCRETE SLOPE AND DITCH PAVING 102.500

0.000

507-00000  
 

346.000

CY  

250.37000 25,662.93102.500

0.00

0385 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

0.000

507-00100  
 

21.000

CY  

253.52000 0.000.000

0.00
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PCN: 16417-BID    ESTIMATE RUN 02/10/2011

PROJECT: IM 2254-074                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:20:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *CONCRETE CLASS B 298.000

0.000

601-01000  
 

298.000

CY  

257.25000 76,660.50298.000

0.00

0395 *REINFORCING STEEL 12,832.000

0.000

602-00000  
 

12,832.000

LB  

0.98000 12,575.3612,832.000

0.00

0400 *15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000

0.000

603-01155  
 

8.000

LF  

32.96000 0.000.000

0.00

0405 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,561.000

386.000

603-01185  
 

3,490.000

LF  

33.00000 64,251.001,947.000

12,738.00

0410 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,104.000

0.000

603-01245  
 

2,059.000

LF  

39.36000 43,453.441,104.000

0.00

0415 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 236.000

0.000

603-01365  
 

322.000

LF  

64.89000 15,314.04236.000

0.00

0420 *48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,429.000

0.000

603-01485  
 

2,429.000

LF  

91.61000 222,520.692,429.000

0.00

0425 *54 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 3,225.000

0.000

603-01545  
 

3,225.000

LF  

115.14000 371,326.503,225.000

0.00

0430 *60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,493.000

0.000

603-01605  
 

2,493.000

LF  

144.52000 360,288.362,493.000

0.00

0435 *24 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05024  
 

1.000

EACH

817.24000 817.241.000

0.00

0440 *INLET TYPE C (5 FOOT) 0.000

0.000

604-00305  
 

8.000

EACH

2,378.56000 0.000.000

0.00
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PCN: 16417-BID    ESTIMATE RUN 02/10/2011

PROJECT: IM 2254-074                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:20:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *INLET TYPE C (SPECIAL) 5.000

0.000

604-00350  
 

5.000

EACH

11,830.66000 59,153.305.000

0.00

0450 *OUTLET STRUCTURE 1.000

0.000

604-20000  
 

1.000

EACH

44,528.97000 44,528.971.000

0.00

0455 *VANE GRATE INLET (5 FOOT) 0.000

7.000

604-25005  
 

9.000

EACH

3,491.85000 24,442.957.000

24,442.95

0460 *VANE GRATE INLET (10 FOOT) 0.000

0.000

604-25010  
 

5.000

EACH

3,995.29000 0.000.000

0.00

0465 *VANE GRATE INLET SPECIAL (10 FOOT) 0.000

0.000

604-25011  
 

1.000

EACH

15,543.85000 0.000.000

0.00

0470 *VANE GRATE INLET (DOUBLE) (5 FOOT) 11.000

-3.000

604-26005  
 

15.000

EACH

4,958.13000 39,665.048.000

-14,874.39

0475 *VANE GRATE INLET (DOUBLE) (10 FOOT) 15.750

0.000

604-26010  
 

19.000

EACH

6,239.00000 98,264.2515.750

0.00

0480 *VANE GRATE INLET (DOUBLE) (20 FOOT) 0.000

0.000

604-26020  
 

1.000

EACH

8,290.09000 0.000.000

0.00

0485 *MANHOLE BOX BASE (5 FOOT) 1.000

2.000

604-31005  
 

3.000

EACH

3,076.81000 9,230.433.000

6,153.62

0490 *MANHOLE BOX BASE (10 FOOT) 13.000

0.000

604-31010  
 

20.000

EACH

5,665.99000 73,657.8713.000

0.00

0495 *MANHOLE BOX BASE (15 FOOT) 15.000

0.000

604-31015  
 

17.000

EACH

7,055.24000 105,828.6015.000

0.00
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PCN: 16417-BID    ESTIMATE RUN 02/10/2011

PROJECT: IM 2254-074                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:20:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *MANHOLE BOX BASE (20 FOOT) 1.000

0.000

604-31020  
 

1.000

EACH

8,984.42000 8,984.421.000

0.00

0505 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,755.500

0.000

606-00301  
 

3,894.000

LF  

12.35000 21,680.431,755.500

0.00

0510 GUARDRAIL TYPE 7 (STYLE CA) 0.000

0.000

606-00710  
 

3,344.000

LF  

33.69000 0.000.000

0.00

0515 GUARDRAIL TYPE 7 (STYLE CC) 6,283.000

0.000

606-00720  
 

9,473.000

LF  

34.20000 214,878.606,283.000

0.00

0520 GUARDRAIL TYPE 7 (STYLE CD) 346.000

0.000

606-00730  
 

434.000

LF  

45.87000 15,871.02346.000

0.00

0525 GUARDRAIL TYPE 7 (STYLE CE) 0.000

0.000

606-00740  
 

4,414.000

LF  

42.86000 0.000.000

0.00

0530 *END ANCHORAGE TYPE 3D 3.000

0.000

606-01340  
 

5.000

EACH

612.46000 1,837.383.000

0.00

0535 *TRANSITION TYPE 3G 4.000

0.000

606-01370  
 

10.000

EACH

941.85000 3,767.404.000

0.00

0540 *TRANSITION TYPE 3H 1.000

0.000

606-01380  
 

2.000

EACH

571.29000 571.291.000

0.00

0545 *END ANCHORAGE (NONFLARED) 2.000

0.000

606-02003  
 

6.000

EACH

1,622.25000 3,244.502.000

0.00

0550 *END ANCHORAGE (FLARED) 5.000

0.000

606-02005  
 

9.000

EACH

1,312.42000 6,562.105.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:20:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *FENCE (PLASTIC) 1,676.000

0.000

607-11525  
 

1,676.000

LF  

3.50000 5,866.001,676.000

0.00

0560 *FENCE (TEMPORARY) 0.000

0.000

607-11580  
 

1,515.000

LF  

4.41000 0.000.000

0.00

0565 *END POST (CHAIN LINK) 0.000

0.000

607-52905  
 

2.000

EACH

150.59000 0.000.000

0.00

0570 *CORNER AND LINE BRACE POST (CHAIN LINK) 0.000

0.000

607-52910  
 

10.000

EACH

159.57000 0.000.000

0.00

0575 *FENCE CHAIN LINK (72 INCH) 0.000

0.000

607-53172  
 

3,165.000

LF  

10.65000 0.000.000

0.00

0580 *24 FOOT GATE DOUBLE (CHAIN LINK) 0.000

0.000

607-60274  
 

1.000

EACH

1,181.25000 0.000.000

0.00

0582 CURB AND GUTTER TYPE 2 (SECTION II-B) ADDED BY CHANGE 
ORDER # 9

1,707.000

0.000

609-21020  
 

1,707.000

LF  

16.77000 28,626.391,707.000

0.00

0585 CURB (SPECIAL) 0.000

0.000

609-71000  
 

2,408.000

LF  

20.28000 0.000.000

0.00

0590 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

150.000

EACH

19.50000 0.000.000

0.00

0595 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

10.000

EACH

24.63000 0.000.000

0.00

0600 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

10.000

EACH

25.66000 0.000.000

0.00
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:20:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 *DELINEATOR (TYPE II) (BARRIER) 0.000

40.000

612-00022  
 

164.000

EACH

13.34000 533.6040.000

533.60

0610 *REFLECTOR STRIP (6 INCH) 1,603.000

550.000

612-00075  
 

2,153.000

EACH

20.53000 44,201.092,153.000

11,291.50

0610 MATERIAL ALLOWANCE 6" REFLECT. STRP (Y) W/ GLUE 0.000

0.000EACH

15.75000 0.000.000

0.00

0610 MATERIAL ALLOWANCE 6" REFLECT. STRP (Y) W/ GLUE 0.000

0.000EACH

15.75000 0.000.000

0.00

0610 MATERIAL ALLOWANCE 6" REFLECT. STRP (Y) W/ GLUE 0.000

200.000EACH

15.75000 3,150.00200.000

3,150.00

0615 *LOCATION MARKER (FIBER OPTIC)(DOME) 0.000

0.000

612-00260  
 

50.000

EACH

101.41000 0.000.000

0.00

0620 *2 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

50.000

LF  

20.28000 0.000.000

0.00

0625 *2 INCH ELECTRICAL CONDUIT (BORED) 2,920.000

420.000

613-00206  
 

3,340.000

LF  

7.10000 23,714.003,340.000

2,982.00

0630 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 11,200.000

72.000

613-01200  
 

13,500.000

LF  

6.08000 68,533.7611,272.000

437.76

0635 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,143.000

0.000

613-01300  
 

1,143.000

LF  

20.28000 23,180.041,143.000

0.00

0640 *PULL BOX (SPECIAL) 12.000

4.000

613-07000  
 

16.000

EACH

304.22000 4,867.5216.000

1,216.88
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PROJECT: IM 2254-074                   ESTIMATE NO: 0009
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NO.

ITEM
NO.

ITEM
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QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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PERIOD

08:20:49

CUMULATIVE
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CAT NO0200 ROADWAY 

0645 *PULL BOX (24"X36"X24") 20.000

0.000

613-07023  
 

20.000

EACH

912.67000 18,253.4020.000

0.00

0650 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

6,591.54000 0.000.000

0.00

0652 WIRING (SPECIAL) ADDED BY CO # 5 1.000

0.000

613-10010  
 

1.000

L S 

27,117.00000 27,117.001.000

0.00

0655 *LIGHT STANDARD METAL (40 FOOT) 0.000

0.000

613-34400  
 

37.000

EACH

1,926.76000 0.000.000

0.00

0655 MATERIAL ALLOWANCE 40' GAL. LIGHT POLES 0.000

37.000EACH

1,279.72973 47,350.0037.000

47,350.00

0660 *LIGHT STANDARD FOUNDATION 0.000

7.000

613-40010  
 

13.000

EACH

709.86000 4,969.027.000

4,969.02

0660 MATERIAL ALLOWANCE PRECAST CONCRETE FOUNDATIONS 0.000

3.000EACH

355.00000 1,065.003.000

1,065.00

0665 *LIGHTING CONTROL CENTER (PEDESTAL ONLY) 0.000

6.000

613-50105  
 

6.000

EACH

1,521.12000 9,126.726.000

9,126.72

0670 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000

0.000

613-70400  
 

32.000

EACH

304.22000 0.000.000

0.00

0675 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

14.000

SF  

18.47000 0.000.000

0.00

0675 MATERIAL ALLOWANCE CL. I SIGN PANELS 14.000

0.000SF  

8.75000 122.5014.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:20:49

CUMULATIVE
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CAT NO0200 ROADWAY 

0680 *SIGN PANEL (CLASS II) 0.000

181.000

614-00012  
 

470.000

SF  

14.37000 2,600.97181.000

2,600.97

0680 MATERIAL ALLOWANCE CL. II SIGN PANELS 470.000

-181.000SF  

10.48000 3,028.72289.000

-1,896.88

0685 *SIGN PANEL (CLASS III) 1,522.500

55.000

614-00013  
 

3,475.000

SF  

23.05000 36,361.381,577.500

1,267.75

0685 MATERIAL ALLOWANCE SIGN PANEL CL. III 0.000

0.000SF  

16.25000 0.000.000

0.00

0685 MATERIAL ALLOWANCE SIGN PANEL (CLASS III) 3A,3B ,41B,51B 0.000

0.000SF  

16.25000 0.000.000

0.00

0685 MATERIAL ALLOWANCE SIGN PANEL (CL 
III)IIA,13A,16A,1A,1B,18A,18B,

0.000

0.000SF  

16.25000 0.000.000

0.00

0685 MATERIAL ALLOWANCE SIGN PANEL CL. III 0.000

1,897.500SF  

16.25000 30,834.381,897.500

30,834.38

0690 *SIGN PANEL (SPECIAL) 0.000

0.000

614-00035  
 

45.000

SF  

16.42000 0.000.000

0.00

0690 MATERIAL ALLOWANCE SIGN PANEL (SPEC) 45.000

0.000SF  

10.30000 463.5045.000

0.00

0695 *STEEL SIGN SUPPORT (2-1/2 IN ROUND SCH 80) (PO ST & 
SLIPBASE 

0.000

0.000

614-01583  
 

5.000

EACH

456.68000 0.000.000

0.00

0695 MATERIAL ALLOWANCE STL SIGN POST (2.5" RD X 12' )(SCH80) 5.000

0.000EACH

247.00000 1,235.005.000

0.00
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:20:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0700 *BUTTERFLY STRUCTURE 2.000

0.000

614-30110  
 

2.000

EACH

22,819.74000 45,639.482.000

0.00

0705 *MONOTUBE OVERHEAD SIGN CANTILEVER (16 INCH DIA METER) 0.000

0.000

614-31600  
 

2.000

EACH

18,385.30000 0.000.000

0.00

0705 MATERIAL ALLOWANCE ANCHORBOLTS & TEMPLATES 2.000

0.000EACH

1,030.00000 2,060.002.000

0.00

0710 *MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIA METER) 0.000

0.000

614-31800  
 

3.000

EACH

19,682.48000 0.000.000

0.00

0710 MATERIAL ALLOWANCE 18"D.  CANTILEVER STRUCTURE - SS 1 1.000

0.000EACH

13,192.54000 13,192.541.000

0.00

0710 MATERIAL ALLOWANCE ANCHOR BOLTS & TEMPLATES 3.000

0.000EACH

1,280.00000 3,840.003.000

0.00

0710 MATERIAL ALLOWANCE SS2 (POLES) 1.000

0.000EACH

13,225.55000 13,225.551.000

0.00

0715 *MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIA METER) 2.000

-1.000

614-32000  
 

2.000

EACH

22,859.76000 22,859.761.000

-22,859.76

0715 MATERIAL ALLOWANCE ANCHORBOLTS & TEMPLATES 0.000

0.000EACH

1,620.00000 0.000.000

0.00

0715 MATERIAL ALLOWANCE ANCHORBOLTS & TEMPLATES 0.000

0.000EACH

1,620.00000 0.000.000

0.00

0715 MATERIAL ALLOWANCE ANCHORBOLTS & TEMPLATES 0.000

0.000EACH

1,620.00000 0.000.000

0.00
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NO.
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NO.

ITEM
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CURRENT
QUANTITY/

UNITS
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PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0715 MATERIAL ALLOWANCE ANCHORBOLTS & TEMPLATES 0.000

0.000EACH

1,620.00000 0.000.000

0.00

0720 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIA METER) 2.000

0.000

614-32400  
 

4.000

EACH

24,964.60000 49,929.202.000

0.00

0720 MATERIAL ALLOWANCE 24" D. CANTILEVER STRUCTURE - SS 4 0.000

0.000EACH

16,827.54000 0.000.000

0.00

0720 MATERIAL ALLOWANCE ANCHORBOLTS & TEMPLATES 2.000

0.000EACH

1,950.00000 3,900.002.000

0.00

0725 *MONOTUBE OVERHEAD SIGN BRIDGE (20 INCH DIAMETE R) 0.000

1.000

614-42000  
 

1.000

EACH

41,285.09000 41,285.091.000

41,285.09

0725 MATERIAL ALLOWANCE 20" D. SIGN BRIDGE 1.000

-1.000EACH

27,047.08000 0.000.000

-27,047.08

0730 *TRAFFIC SIGNAL FACE (8-8) 4.000

0.000

614-70216  
 

6.000

EACH

405.63000 1,622.524.000

0.00

0730 MATERIAL ALLOWANCE 8-8 TRAFF. SIGNAL FACE 2.000

0.000EACH

265.00000 530.002.000

0.00

0735 *TRAFFIC SIGNAL FACE (12-8-8) 4.000

0.000

614-70328  
 

6.000

EACH

608.45000 2,433.804.000

0.00

0735 MATERIAL ALLOWANCE 12-8-8 TRAFF. SIGNAL FACE 2.000

0.000EACH

375.00000 750.002.000

0.00

0740 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 2,514.000

0.000

614-72871  
 

2,514.000

LF  

12.17000 30,595.382,514.000

0.00



CONTID: C16417         COLORADO DEPARTMENT OF TRANSPORTATION Page 18

PCN: 16417-BID    ESTIMATE RUN 02/10/2011

PROJECT: IM 2254-074                   ESTIMATE NO: 0009

REF
NO.
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ITEM
DESCRIPTION

CURRENT
QUANTITY/
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PREV QTY/
QTY THIS PERIOD
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PERIOD
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CUMULATIVE
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CAT NO0200 ROADWAY 

0745 *LOOP DETECTOR WIRE 668.000

0.000

614-72875  
 

668.000

LF  

6.08000 4,061.44668.000

0.00

0750 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOO P TYPE) 16.000

0.000

614-72878  
 

16.000

EACH

709.86000 11,357.7616.000

0.00

0755 *MICROWAVE VEHICLE RADAR DETECTOR 0.000

0.000

614-72887  
 

5.000

EACH

7,098.58000 0.000.000

0.00

0760 *FLASHING BEACON 0.000

5.000

614-80000  
 

6.000

EACH

1,723.94000 8,619.705.000

8,619.70

0765 *TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 4.000

0.000

614-84100  
 

6.000

EACH

1,521.12000 6,084.484.000

0.00

0765 MATERIAL ALLOWANCE POLES & FLASHING BEACONS 2.000

0.000EACH

610.00000 1,220.002.000

0.00

0770 *IMPACT ATTENUATOR (LOW MAINTENANCE) 0.000

0.000

614-85003  
 

4.000

EACH

17,498.94000 0.000.000

0.00

0775 *RAMP METERING CONTROLLER 3.000

0.000

614-86250  
 

3.000

EACH

8,112.66000 24,337.983.000

0.00

0780 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 6,127.000

0.000

614-87010  
 

7,000.000

LF  

3.04000 18,626.086,127.000

0.00

0785 *OPTICAL TRANSCEIVER 0.000

0.000

614-87020  
 

18.000

EACH

1,825.35000 0.000.000

0.00

0785 MATERIAL ALLOWANCE OPTICAL TRANSCEIVERS 18.000

0.000EACH

1,551.54000 27,927.7218.000

0.00
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0790 *CLOSED CIRCUIT TELEVISION 0.000

0.000

614-87320  
 

2.000

EACH

5,070.41000 0.000.000

0.00

0795 *CLOSED CIRCUIT TELEVISION POLE 1.000

0.000

614-87325  
 

6.000

EACH

2,839.43000 2,839.431.000

0.00

0800 *DETOUR PAVEMENT 38,805.000

0.000

621-00450  
 

46,900.000

SY  

26.54000 1,029,884.7038,805.000

0.00

0805 SPRINKLER SYSTEM 0.100

0.000

623-09900  
 

1.000

L S 

46,957.70000 4,695.770.100

0.00

0810 *CONSTRUCTION SURVEYING 0.469

0.048

625-00000  
 

1.000

L S 

150,607.40000 77,864.030.517

7,229.16

0812 CONSTRUCTION SURVEYING (HOURLY) ADDED BY CO # 6 39.000

0.000

625-00001  
 

39.000

HOUR

100.00000 3,900.0039.000

0.00

0815 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

1,511,667.00000 1,511,667.001.000

0.00

0816 MOBILIZATION (WITHOUT AUTOPAY) ADDED BY CO 21 0.000

0.000

626-00100  
 

0.000

L S 

2,500.00000 0.000.000

0.00

0820 PUBLIC INFORMATION SERVICES 0.500

0.000

626-01000  
 

1.000

L S 

15,060.74000 7,530.370.500

0.00

0825 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

1,009.000

GAL 

54.76000 0.000.000

0.00

0830 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 413.100

236.500

627-00012  
 

649.600

GAL 

25.35000 16,467.36649.600

5,995.28
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0835 *RAISED PAVEMENT MARKER (TEMPORARY) 198.000

233.000

627-00030  
 

525.000

EACH

5.07000 2,185.17431.000

1,181.31

0840 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 0.000

0.000

627-01001  
 

420.000

SF  

8.62000 0.000.000

0.00

0845 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 0.000

0.000

627-02001  
 

1,051.000

SF  

8.62000 0.000.000

0.00

0850 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) ( INLAID) 0.000

0.000

627-02010  
 

10,849.000

SF  

9.08000 0.000.000

0.00

0855 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 164.000

168.000

627-30332  
 

332.000

SF  

9.13000 3,031.16332.000

1,533.84

0860 *FLAGGING 6,773.750

872.500

630-00000  
 

7,646.250

HOUR

21.30000 162,865.137,646.250

18,584.25

0865 *UNIFORMED TRAFFIC CONTROL 1,532.500

82.000

630-00003  
 

1,614.500

HOUR

30.42000 49,113.091,614.500

2,494.44

0867 UNIFORMED TRAFFIC CONTROL COORDINATION ADDED BY CHANGE 
ORDER # 8

1,532.500

82.000

630-00015  
 

1,614.500

HOUR

30.00000 48,435.001,614.500

2,460.00

0870 *TRAFFIC CONTROL VEHICLE 1.000

1.000

630-00004  
 

4.000

EACH

2,839.43000 5,678.862.000

2,839.43

0875 *TRAFFIC CONTROL INSPECTION 17.000

10.000

630-00007  
 

110.000

DAY 

25.35000 684.4527.000

253.50

0880 *TRAFFIC CONTROL MANAGEMENT 183.000

25.000

630-00012  
 

275.000

DAY 

706.91000 147,037.28208.000

17,672.75
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:20:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0885 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 5.000

0.000

630-80335  
 

14.000

EACH

101.41000 507.055.000

0.00

0890 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 26.000

0.000

630-80341  
 

63.000

EACH

50.70000 1,318.2026.000

0.00

0895 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 54.500

0.000

630-80342  
 

109.000

EACH

50.70000 2,763.1554.500

0.00

0900 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.500

0.000

630-80343  
 

29.000

EACH

50.70000 735.1514.500

0.00

0905 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 100.000

0.000

630-80344  
 

200.000

SF  

20.28000 2,028.00100.000

0.00

0910 *PORTABLE MESSAGE SIGN PANEL 4.000

0.000

630-80355  
 

8.000

EACH

5,070.41000 20,281.644.000

0.00

0915 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

3.000

0.000

630-80358  
 

6.000

EACH

1,014.08000 3,042.243.000

0.00

0920 *DRUM CHANNELIZING DEVICE 175.000

0.000

630-80360  
 

350.000

EACH

20.28000 3,549.00175.000

0.00

0925 CONCRETE BARRIER (TEMPORARY) 11,987.000

0.000

630-80370  
 

33,180.000

LF  

18.79000 225,235.7311,987.000

0.00

0930 GLARE SCREEN (TEMPORARY) 2,445.000

182.500

630-80378  
 

5,255.000

LF  

13.07000 34,341.432,627.500

2,385.28

0935 *TRAFFIC CONE 250.000

0.000

630-80380  
 

500.000

EACH

5.07000 1,267.50250.000

0.00
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PCN: 16417-BID    ESTIMATE RUN 02/10/2011

PROJECT: IM 2254-074                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:20:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0940 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80520  
 

15.000

DAY 

304.22000 0.000.000

0.00

0945 *IMPACT ATTENUATOR (TEMPORARY) 4.500

0.000

630-85010  
 

9.000

EACH

3,042.25000 13,690.134.500

0.00

0950 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

1,535,155.600

F A 

1.00000 0.000.000

0.00

0955 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

16,000.000

F A 

1.00000 0.000.000

0.00

0960 F/A CONCRETE PAVEMENT INCENTIVE 0.000

0.000

700-70013  
 

240,000.000

F A 

1.00000 0.000.000

0.00

0965 F/A FUEL COST ADJUSTMENT 1,268.590

0.000

700-70016  
 

160,000.000

F A 

1.00000 1,268.591,268.590

0.00

0970 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000

0.000

700-70018  
 

158,000.000

F A 

1.00000 0.000.000

0.00

0975 F/A ASPHALT CEMENT COST ADJUSTMENT -8,679.890

0.000

700-70019  
 

100,000.000

F A 

1.00000 -8,679.89-8,679.890

0.00

0980 F/A ON-THE-JOB TRAINEE 2,121.600

0.000

700-70023  
 

9,000.000

F A 

1.00000 2,121.602,121.600

0.00

0985 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0990 F/A REPAIR EXISTING ROW FENCE 0.000

0.000

700-70034  
 

10,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 16417-BID    ESTIMATE RUN 02/10/2011

PROJECT: IM 2254-074                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:20:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0995 F/A STANDING DRB 0.000

0.000

700-70034  
 

30,000.000

F A 

1.00000 0.000.000

0.00

1000 F/A PARTNERING 0.000

0.000

700-70035  
 

5,000.000

F A 

1.00000 0.000.000

0.00

1005 F/A OBTAIN POWER FROM XCEL ENERGY 364.310

0.000

700-70072  
 

35,000.000

F A 

1.00000 364.31364.310

0.00

1010 F/A RELOCATE ADESTA FACILITIES 0.000

0.000

700-70100  
 

10,000.000

F A 

1.00000 0.000.000

0.00

1015 F/A COMMUNICATION LINES ITS 0.000

0.000

700-70230  
 

150,000.000

F A 

1.00000 0.000.000

0.00

1020 F/A LANDSCAPING RESTORATION 0.000

0.000

700-70310  
 

50,000.000

F A 

1.00000 0.000.000

0.00

1025 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

10,000.000

F A 

1.00000 0.000.000

0.00

1030 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

5,000.000

F A 

1.00000 0.000.000

0.00

1250 FLASHING BEACON (PORTABLE) ADDED BY CO # 2 2.000

0.000

630-80001  
 

4.000

EACH

600.00000 1,200.002.000

0.00

1255 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) ADDED BY 
CO #3

73.000

12.000

630-85041  
 

85.000

DAY 

280.00000 23,800.0085.000

3,360.00

1260 SOIL RETENTION BLANKET (PLASTIC) ADDED BY CO # 4 10,000.000

0.000

216-00035  
 

10,000.000

SY  

11.24000 112,400.0010,000.000

0.00
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PCN: 16417-BID    ESTIMATE RUN 02/10/2011

PROJECT: IM 2254-074                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:20:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1265 ADDED ITEM (LUMP SUM)/ RESET LIGHTING CONTROL C ENTER 1.000

0.000

900-00014  
 

1.000

L S 

1,059.99000 1,059.991.000

0.00

1270 AGGREGATE BASE COURSE (CLASS 6) ADDED BY CO # 1 0 1,887.990

0.000

304-06000  
 

1,887.990

TON 

16.00000 30,207.841,887.990

0.00

1272 GEOTEXTILE (SEPARATOR) (CLASS 2) ADDED BY CO # 10 1,443.000

0.000

420-00133  
 

1,443.000

SY  

3.00000 4,329.001,443.000

0.00

1274 GEOGRID REINFORCEMENT ADDED BY CO # 10 1,443.000

0.000

506-01020  
 

1,443.000

SY  

5.00000 7,215.001,443.000

0.00

1275 F/A INSTALL PADLOCKS ON OUTLET STRUCTURE GRATES 643.230

0.000

700-70110  
 

643.230

F A 

1.00000 643.23643.230

0.00

1285 ADDED ITEM (LUMP SUM)/ BUMP GRINDING FOR PHASE 1 DETOUR 1.000

0.000

900-00014  
 

1.000

L S 

976.25000 976.251.000

0.00

1290 ADDED ITEM (LUMP SUM)/ DISPOSAL OF CONSTRUCTION  DEBRIS 1.000

0.000

900-00014  
 

1.000

L S 

7,399.27000 7,399.271.000

0.00

1295 RESET GROUND SIGN ADDED BY CO 15 0.000

0.000

210-00810  
 

0.000

EACH

220.00000 0.000.000

0.00

1300 CONCRETE FOOTING (TYPE 2) ADDED BY CO 15 0.000

0.000

614-03002  
 

0.000

EACH

1,300.00000 0.000.000

0.00

1300 MATERIAL ALLOWANCE SLIPBASE & HARDWARE 2.000

0.000EACH

100.00000 200.002.000

0.00

1305 ADDED ITEM (LUMP SUM)/ CONTINUITY TESTING OF EX ISTING 
ITS SYSTEM

1.000

0.000

900-00014  
 

1.000

L S 

1,587.00000 1,587.001.000

0.00
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PCN: 16417-BID    ESTIMATE RUN 02/10/2011

PROJECT: IM 2254-074                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:20:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1310 ADDED ITEM (EACH)/ ADDITIONAL FIBEROPTIC TERMIN ATIONS 41.000

0.000

900-00007  
 

41.000

EACH

264.50000 10,844.5041.000

0.00

1315 F/A CELLULAR PHONE SERVICE 727.420

199.220

700-70222  
 

926.640

F A 

1.00000 926.64926.640

199.22

1320 ADDED ITEM (LUMP SUM)/ SEAL RCP JOINTS OVER BOX  CULVERT 1.000

0.000

900-00014  
 

1.000

L S 

12,849.08000 12,849.081.000

0.00

1325 ADDED ITEM (EACH)/ MODIFY VANE GRATE INLET 10.000

0.000

900-00007  
 

10.000

EACH

3,732.05000 37,320.5010.000

0.00

1330 STEEL SIGN POST (W 10X26) ADDED BY CO 21 0.000

0.000

614-01026  
 

0.000

LF  

68.50000 0.000.000

0.00

1335 CONCRETE FOOTING (TYPE 6) ADDED BY CO 21 0.000

0.000

614-03006  
 

0.000

EACH

2,091.50000 0.000.000

0.00

1340 F/A CO 22 - CONCRETE WINTER PROTECTION 0.000

99,950.980

700-70034  
 

99,950.980

F A 

1.00000 99,950.9899,950.980

99,950.98

CAT 11,003,026.77648,593.9820,391,229.28CURRENT AMT0200 $ $ $

CAT NO0300 MSE WALL-F-17-CZ 

1035 *STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

1,086.000

CY  

8.56000 0.000.000

0.00

1040 *STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

3,434.000

CY  

15.74000 0.000.000

0.00

1045 *MECHANICAL REINFORCEMENT OF SOIL 0.000

0.000

206-00360  
 

1,957.000

CY  

4.77000 0.000.000

0.00
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PCN: 16417-BID    ESTIMATE RUN 02/10/2011

PROJECT: IM 2254-074                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:20:49

CUMULATIVE
AMOUNT

CAT NO0300 MSE WALL-F-17-CZ 

1050 *BLOCK FACING 0.000

0.000

504-04410  
 

5,767.000

SF  

14.88000 0.000.000

0.00

1055 *CONCRETE CLASS B (WALL) 0.000

0.000

601-01050  
 

27.000

CY  

170.17000 0.000.000

0.00

1060 CONCRETE CLASS D (WALL) 0.000

0.000

601-03050  
 

233.000

CY  

353.65000 0.000.000

0.00

1065 *REINFORCING STEEL 0.000

0.000

602-00000  
 

275.000

LB  

0.98000 0.000.000

0.00

1070 REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

36,314.000

LB  

0.97000 0.000.000

0.00

1075 BRIDGE RAIL TYPE 7 0.000

0.000

606-10700  
 

728.000

LF  

103.12000 0.000.000

0.00

CAT 0.000.00356,055.65CURRENT AMT0300 $ $ $

CAT NO0301 MSE WALL-F-17-CX 

1080 *STRUCTURE EXCAVATION 1,159.000

0.000

206-00000  
 

1,159.000

CY  

8.56000 9,921.041,159.000

0.00

1085 *STRUCTURE BACKFILL (CLASS 1) 5,903.000

0.000

206-00100  
 

5,903.000

CY  

15.74000 92,913.225,903.000

0.00

1090 *MECHANICAL REINFORCEMENT OF SOIL 3,586.000

0.000

206-00360  
 

3,586.000

CY  

4.77000 17,105.223,586.000

0.00

1095 *BLOCK FACING 13,393.000

0.000

504-04410  
 

13,393.000

SF  

14.88000 199,287.8413,393.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:20:49

CUMULATIVE
AMOUNT

CAT NO0301 MSE WALL-F-17-CX 

1100 *CONCRETE CLASS B (WALL) 41.000

0.000

601-01050  
 

41.000

CY  

170.17000 6,976.9741.000

0.00

1105 CONCRETE CLASS D (WALL) 349.000

0.000

601-03050  
 

349.000

CY  

353.65000 123,423.85349.000

0.00

1110 *REINFORCING STEEL 455.000

0.000

602-00000  
 

455.000

LB  

0.98000 445.90455.000

0.00

1115 REINFORCING STEEL (EPOXY COATED) 54,460.000

0.000

602-00020  
 

54,460.000

LB  

0.97000 52,826.2054,460.000

0.00

1120 BRIDGE RAIL TYPE 7 1,091.000

0.000

606-10700  
 

1,091.000

LF  

103.12000 112,503.921,091.000

0.00

CAT 615,404.160.00615,404.16CURRENT AMT0301 $ $ $

CAT NO0302 NOISE WALL-F-17-CW ROW LINE SB ON-RAMP AT  6TH AVE

1125 *STRUCTURAL CONCRETE STAIN 0.000

0.000

601-40401  
 

19,720.000

SF  

0.74000 0.000.000

0.00

1130 *FENCE CONCRETE (SOUND BARRIER) 5,916.000

0.000

607-15000  
 

9,860.000

SF  

37.90000 224,216.405,916.000

0.00

1130 MATERIAL ALLOWANCE PRECAST WALL COMPONENTS 3,944.000

0.000SF  

19.25000 75,922.003,944.000

0.00

CAT 300,138.400.00388,286.80CURRENT AMT0302 $ $ $

CAT NO0303 NOISE WALL-F-17-CV ROW LINE MISS. TO ALAM EDA ON THE WEST SIDE OF HIGHWAY

1135 *STRUCTURAL CONCRETE STAIN 0.000

0.000

601-40401  
 

75,400.000

SF  

0.74000 0.000.000

0.00

1140 *FENCE CONCRETE (SOUND BARRIER) 11,310.000

0.000

607-15000  
 

37,700.000

SF  

37.90000 428,649.0011,310.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0303 NOISE WALL-F-17-CV ROW LINE MISS. TO ALAM EDA ON THE WEST SIDE OF HIGHWAY

1140 MATERIAL ALLOWANCE PRECAST WALL COMPONENTS 10,270.000

-10,270.000SF  

19.25000 0.000.000

-197,697.50

1140 MATERIAL ALLOWANCE PRECAST WALL COMPONENTS 0.000

0.000SF  

19.25000 0.000.000

0.00

1140 MATERIAL ALLOWANCE PRECAST WALL COMPONENTS 0.000

0.000SF  

19.25000 0.000.000

0.00

1140 MATERIAL ALLOWANCE PRECAST WALL COMPONENTS 0.000

26,390.000SF  

19.25000 508,007.5026,390.000

508,007.50

CAT 936,656.50310,310.001,484,626.00CURRENT AMT0303 $ $ $

CAT NO0304 SOIL NAIL WALL-F-17-CU AT ALAMEDA

1145 *REMOVAL OF SLOPE AND DITCH PAVING 561.000

0.000

202-00026  
 

931.000

SY  

2.13000 1,194.93561.000

0.00

1150 *GROUND NAILED WALL 5,144.000

0.000

504-06100  
 

5,144.000

SF  

15.54000 79,937.765,144.000

0.00

1155 CONCRETE CLASS D (WALL) 127.000

0.000

601-03050  
 

127.000

CY  

353.65000 44,913.55127.000

0.00

1160 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

517.600

SY  

7.63000 0.000.000

0.00

1165 REINFORCING STEEL (EPOXY COATED) 10,945.000

0.000

602-00020  
 

10,945.000

LB  

0.97000 10,616.6510,945.000

0.00

1280 ADDED ITEM (LUMP SUM)/ SOIL NAIL WALL REVISIONS  
(F-17-CU)

1.000

0.000

900-00014  
 

1.000

L S 

27,870.24000 27,870.241.000

0.00

CAT 164,533.130.00169,270.52CURRENT AMT0304 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:20:49

CUMULATIVE
AMOUNT

CAT NO0305 SOIL NAIL WALL-F-17-DO 

1170 *GROUND NAILED WALL 0.000

0.000

504-06100  
 

11,597.000

SF  

15.54000 0.000.000

0.00

1170 MATERIAL ALLOWANCE SOIL NAILS & HARDWARE 0.000

11,597.000NCU 

3.18541 36,941.2011,597.000

36,941.20

1175 CONCRETE CLASS D (WALL) 0.000

0.000

601-03050  
 

286.300

CY  

353.65000 0.000.000

0.00

1180 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

1,288.600

SY  

7.63000 0.000.000

0.00

1185 REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

24,675.200

LB  

0.97000 0.000.000

0.00

CAT 36,941.2036,941.20315,234.34CURRENT AMT0305 $ $ $

CAT NO0306 CBC F-17-J 

1190 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000

0.000

202-00495  
 

1.000

L S 

16,074.97000 16,074.971.000

0.00

1195 SANDBLASTING 180.000

0.000

202-05150  
 

560.000

SF  

2.03000 365.40180.000

0.00

1200 WIRE MESH 180.000

0.000

607-55100  
 

560.000

SF  

5.07000 912.60180.000

0.00

1205 *SHOTCRETE 29.000

0.000

641-10000  
 

62.200

SY  

136.34000 3,953.8629.000

0.00

CAT 21,306.830.0028,531.32CURRENT AMT0306 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1210 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

15,060.74000 15,060.741.000

0.00
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PERIOD

08:20:49

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1215 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

12,550.62000 12,550.621.000

0.00

1220 SANITARY FACILITY 3.000

0.000

620-00020  
 

3.000

EACH

2,510.12000 7,530.363.000

0.00

CAT 35,141.720.0035,141.72CURRENT AMT0400 $ $ $

$13,113,148.71995,845.18$23,783,779.79$CURRENT AMTPROJECT TOTAL


